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ESTIMATE RUN 12/21/2009

ESTIMATE SUMMARY 01:34:25

CONTID: C17245         ESTIMATE NO: 0003 PROG 2005

PCN: 17245-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52: BOULDER CREEK BRIDGE PERCENT TIME:

PROJECT NO: ES4 052A-031                  

SH 52: BOULDER CREEK BRIDGE

NAME OF ROAD: 052A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/25/2009 DATE TIME STARTED 08/31/2009

7353 S. EAGLE STREET DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 06/25/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/15/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/31/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,132,205.03 PARTICIPATING $ $ 175,076.69

AWARD PROJECT AMT: 3,403,845.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,252.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.67

TIME ALLOW:

ORIG TIME ALLOW:

225 WORK DAYS

WORK DAYS225

13.08%

3,591,782.85

175,076.69

175,076.69

169,824.39

$

$

$

$

540,422.18

0.00

540,422.18

171,144.00

711,566.18

-15,540.71

0.00

696,025.47

0.00

AMOUNT DUE 696,025.47 169,824.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 169,824.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.500

L S 0.000 0.00

16,000.00000 0.500 8,000.00

201-00000  
 

0010 *TREE TRIMMING 20.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

202-00008  
 

0015 REMOVAL OF TREE 25.000 25.000

EACH 0.000 0.00

350.00000 25.000 8,750.00

202-00010  
 

0020 REMOVAL OF RIPRAP 445.000 60.000

SY  0.000 0.00

22.00000 60.000 1,320.00

202-00027  
 

0025 REMOVAL OF PIPE 81.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

202-00035  
 

0030 *REMOVAL OF ASPHALT MAT 6,021.000 1,604.000

SY  0.000 0.00

2.70000 1,604.000 4,330.80

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 3,751.000 2,864.000

SF  0.000 0.00

1.20000 2,864.000 3,436.80

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-00810  
 

0045 *REMOVAL OF FENCE 2,810.000 2,810.000

LF  0.000 0.00

0.25000 2,810.000 702.50

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 714.000 274.000

LF  0.000 0.00

1.80000 274.000 493.20

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 4.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

202-01300  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CATTLE GUARD 1.000 1.000

EACH 0.000 0.00

790.00000 1.000 790.00

202-01400  
 

0065 PLUG CULVERT (SPECIAL) 1.000 0.500

EACH 0.000 0.00

5,600.00000 0.500 2,800.00

202-04004  
 

0070 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

11,200.00000 0.000 0.00

202-06000  
 

0075 UNCLASSIFIED EXCAVATION 12,811.000 3,687.000

CY  0.000 0.00

7.00000 3,687.000 25,809.00

203-00000  
 

0080 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,954.000 7,631.000

CY  588.000 5,880.00

10.00000 8,219.000 82,190.00

203-00060  
 

0085 PROOF ROLLING 10.000 0.000

HOUR 1.000 110.00

110.00000 1.000 110.00

203-01100  
 

0090 BLADING 50.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0095 BACKHOE 50.000 0.000

HOUR 0.000 0.00

180.00000 0.000 0.00

203-01510  
 

0100 DOZING (LANDSCAPING) 50.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01555  
 

0105 *POTHOLING 12.000 12.000

HOUR 0.000 0.00

250.00000 12.000 3,000.00

203-01597  
 

0110 *SWEEPING (WITH PICKUP BROOM) 450.000 4.000

HOUR 0.000 0.00

130.00000 4.000 520.00

203-01622  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 2) 150.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00200  
 

0120 TOPSOIL 925.000 0.000

CY  0.000 0.00

3.40000 0.000 0.00

207-00205  
 

0125 STOCKPILE TOPSOIL 925.000 245.660

CY  0.000 0.00

5.50000 245.660 1,351.13

207-00210  
 

0130 WETLAND TOPSOIL 575.000 0.000

CY  0.000 0.00

12.00000 0.000 0.00

207-00305  
 

0135 STOCKPILE WETLAND TOPSOIL 575.000 474.640

CY  0.000 0.00

13.00000 474.640 6,170.32

207-00310  
 

0140 *EROSION LOG (12 INCH) 2,500.000 193.000

LF  67.000 247.90

3.70000 260.000 962.00

208-00002  
 

0145 *EROSION LOG (18 INCH) 450.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

208-00003  
 

0150 *SILT BERM 500.000 0.000

LF  0.000 0.00

3.90000 0.000 0.00

208-00004  
 

0155 *SILT FENCE 2,399.000 1,641.000

LF  758.000 833.80

1.10000 2,399.000 2,638.90

208-00020  
 

0160 SEDIMENT TRAP 3.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00033  
 

0165 *GRAVEL BAG 200.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

208-00034  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 4.000 1.000

EACH 0.000 0.00

520.00000 1.000 520.00

208-00045  
 

0175 *STORM DRAIN INLET PROTECTION (TYPE 1) 48.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00051  
 

0180 TEMPORARY SLOPE DRAIN 80.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

208-00060  
 

0185 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000

EACH 1.000 1,700.00

1,700.00000 2.000 3,400.00

208-00070  
 

0190 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 48.000

HOUR 21.000 777.00

37.00000 69.000 2,553.00

208-00103  
 

0195 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 2.000 200.00

100.00000 2.000 200.00

208-00105  
 

0200 EROSION CONTROL SUPERVISOR 1,200.000 30.000

HOUR 16.500 165.00

10.00000 46.500 465.00

208-00205  
 

0205 *RESET LUMINAIRE 1.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

210-00760  
 

0210 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00810  
 

0215 *RESET FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00825  
 

0220 *RESET TRAFFIC SIGNAL HEAD 3.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00831  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET TRAFFIC SIGNAL POLE 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-00840  
 

0230 *RESET TRAFFIC SIGNAL MAST ARM 1.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

210-00842  
 

0235 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

51.00000 0.000 0.00

210-00860  
 

0240 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

210-00890  
 

0245 *RESET GATE 2.000 0.000

EACH 0.000 0.00

62.00000 0.000 0.00

210-01011  
 

0250 *SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

212-00006  
 

0255 *SOIL CONDITIONING 3.000 0.000

ACRE 0.000 0.00

2,900.00000 0.000 0.00

212-00032  
 

0260 *MULCHING (WEED FREE HAY) 4.000 0.000

ACRE 0.000 0.00

640.00000 0.000 0.00

213-00002  
 

0265 *FLEXIBLE GROWTH MEDIUM 1.000 0.000

ACRE 0.000 0.00

3,400.00000 0.000 0.00

213-00009  
 

0270 *MULCH TACKIFIER 800.000 0.000

LB  0.000 0.00

1.90000 0.000 0.00

213-00061  
 

0275 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

214-00000  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DECIDUOUS TREE (8 FOOT) 14.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

214-00280  
 

0285 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 60.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

214-00350  
 

0290 *BRUSH LAYER CUTTING 1,250.000 0.000

EACH 0.000 0.00

1.80000 0.000 0.00

214-01010  
 

0295 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 1,500.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00042  
 

0300 *HERBICIDE TREATMENT 20.000 5.000

HOUR 0.000 0.00

350.00000 5.000 1,750.00

217-00020  
 

0305 AGGREGATE BASE COURSE (CLASS 6) 2,174.000 0.000

CY  797.300 22,324.40

28.00000 797.300 22,324.40

304-06007  
 

0310 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 87.000 0.000

TON 0.000 0.00

98.00000 0.000 0.00

403-00720  
 

0315 *CONCRETE PAVEMENT (9 INCH) 7,963.000 0.000

SY  745.000 32,035.00

43.00000 745.000 32,035.00

412-00900  
 

0320 GETEXTILE (EROSION CONTROL) (CLASS 1) 4,375.190 1,342.890

SY  3,032.300 5,458.14

1.80000 4,375.190 7,875.34

420-00102  
 

0325 RIPRAP (12 INCH) 1,630.000 0.000

CY  5.100 224.40

44.00000 5.100 224.40

506-00212  
 

0330 RIPRAP (18 INCH) 1,988.000 0.000

CY  0.000 0.00

39.00000 0.000 0.00

506-00218  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 838.000 313.000

LF  0.000 0.00

13.00000 313.000 4,069.00

606-00301  
 

0340 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0345 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

590.00000 0.000 0.00

606-01385  
 

0350 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

606-01390  
 

0355 *END ANCHORAGE (FLARED) 7.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

606-02005  
 

0360 *END POST 12.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

607-00005  
 

0365 *CORNER AND LINE BRACE POST 29.000 25.000

EACH 0.000 0.00

150.00000 25.000 3,750.00

607-00010  
 

0370 *FENCE BARBED WIRE WITH METAL POSTS 3,351.000 2,778.000

LF  0.000 0.00

1.30000 2,778.000 3,611.40

607-01000  
 

0375 *FENCE COMBINATION WIRE WITH METAL POSTS 1,612.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

607-11200  
 

0380 *FENCE (PLASTIC) 400.000 0.000

LF  295.000 501.50

1.70000 295.000 501.50

607-11525  
 

0385 *FENCE (SPECIAL) 45.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

607-11530  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

607-60116  
 

0395 *20 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

13,000.00000 0.000 0.00

611-00020  
 

0400 *DELINEATOR (TYPE I) 4.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

612-00001  
 

0405 *DELINEATOR (TYPE II) 22.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

612-00002  
 

0410 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

612-00003  
 

0415 *2 INCH ELECTRICAL CONDUIT 1,112.000 0.000

LF  0.000 0.00

4.30000 0.000 0.00

613-00200  
 

0420 *WIRING 1.000 0.000

L S 0.000 0.00

770.00000 0.000 0.00

613-10000  
 

0425 *TEMPORARY LIGHTING 1.000 0.000

L S 0.500 18,150.00

36,300.00000 0.500 18,150.00

613-50210  
 

0430 EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

615-00030  
 

0435 DETOUR CULVERT PIPE 58.000 0.000

LF  40.000 3,960.00

99.00000 40.000 3,960.00

617-03010  
 

0440 *DETOUR PAVEMENT 3,057.000 0.000

SY  0.000 0.00

17.00000 0.000 0.00

621-00450  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION SURVEYING 1.000 0.300

L S 0.010 104.00

10,400.00000 0.310 3,224.00

625-00000  
 

0450 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

44,796.89000 0.500 22,398.45

626-00000  
 

0455 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

2,500.00000 0.250 625.00

626-01000  
 

0460 *EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

64.00000 0.000 0.00

627-00005  
 

0465 *PAVEMENT MARKING PAINT (WATERBORNE) 54.000 40.000

GAL 0.000 0.00

28.00000 40.000 1,120.00

627-00011  
 

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

216.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30405  
 

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

120.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30410  
 

0480 *FLAGGING 1,000.000 282.000

HOUR 75.500 1,510.00

20.00000 357.500 7,150.00

630-00000  
 

0485 *TRAFFIC CONTROL INSPECTION 113.000 25.000

DAY 17.000 1,037.00

61.00000 42.000 2,562.00

630-00007  
 

0490 *TRAFFIC CONTROL MANAGEMENT 225.000 20.000

DAY 11.000 3,630.00

330.00000 31.000 10,230.00

630-00012  
 

0495 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500

EACH 0.000 0.00

200.00000 3.500 700.00

630-80336  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 1.500

EACH 10.000 310.00

31.00000 11.500 356.50

630-80341  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 20.500

EACH 0.000 0.00

46.00000 20.500 943.00

630-80342  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 1.000

EACH 4.000 244.00

61.00000 5.000 305.00

630-80343  
 

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 95.000 47.500

SF  0.000 0.00

20.00000 47.500 950.00

630-80344  
 

0520 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

5,100.00000 2.000 10,200.00

630-80355  
 

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

630-80358  
 

0530 *DRUM CHANNELIZING DEVICE 100.000 15.000

EACH 0.000 0.00

31.00000 15.000 465.00

630-80360  
 

0535 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 2.000

EACH 0.000 0.00

36.00000 2.000 72.00

630-80363  
 

0540 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

630-80367  
 

0545 CONCRETE BARRIER (TEMPORARY) 2,300.000 588.000

LF  0.000 0.00

13.00000 588.000 7,644.00

630-80370  
 

0550 GLARE SCREEN (TEMPORARY) 1,725.000 504.000

LF  0.000 0.00

13.00000 504.000 6,552.00

630-80378  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONE 150.000 50.000

EACH 0.000 0.00

7.00000 50.000 350.00

630-80380  
 

0560 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

510.00000 0.000 0.00

630-80510  
 

0565 IMPACT ATTENUATOR (TEMPORARY) 5.000 2.500

EACH 0.000 0.00

2,900.00000 2.500 7,250.00

630-85010  
 

0570 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.500

L S 0.000 0.00

25,500.00000 0.500 12,750.00

630-86800  
 

0575 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0580 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0585 F/A CONCRETE PAVEMENT INCENTIVE 14,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0590 F/A FUEL COST ADJUSTMENT 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0595 F/A ROADWAY SMOOTHNESS INCENTIVE 12,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0600 F/A ASPHALT CEMENT COST ADJUSTMENT 1,850.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0605 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0615 F/A ESB PROGRAM 7,500.000 5,000.000

F A 0.000 0.00

1.00000 5,000.000 5,000.00

700-70028  
 

0620 F/A POTHOLE UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70170  
 

0625 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $99,402.14 365,510.64CURRENT AMT 2,313,217.23 $$

CAT NO0300 STRUCTURE D-16-DS 

0630 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

50,000.00000 0.000 0.00

202-00400  
 

0635 STRUCTURE EXCAVATION 903.000 173.000

CY  273.150 7,921.35

29.00000 446.150 12,938.35

206-00000  
 

0640 STRUCTURE BACKFILL (FLOW-FILL) 1,088.000 0.000

CY  0.000 0.00

79.00000 0.000 0.00

206-00065  
 

0645 STRUCTURE BACKFILL (CLASS 1) 324.000 0.000

CY  0.000 0.00

73.00000 0.000 0.00

206-00100  
 

0650 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

20,600.00000 1.000 20,600.00

206-01781  
 

0655 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

22,400.00000 1.000 22,400.00

206-01782  
 



CONTID: C17245         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-DS 

0660 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 456.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-34741  
 

0665 *DRILLED CAISSON (30 INCH) 262.000 0.000

LF  107.300 22,533.00

210.00000 107.300 22,533.00

503-00030  
 

0670 *DRILLED CAISSON (36 INCH) 455.000 0.000

LF  183.000 40,260.00

220.00000 183.000 40,260.00

503-00036  
 

0675 *WATERPROOFING (MEMBRANE) 2,816.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

515-00120  
 

0680 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

518-01004  
 

0680 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000

LF  0.000 0.00

54.00000 198.000 10,692.00

0685 CONCRETE CLASS D (BRIDGE) 1,046.000 0.000

CY  11.810 4,960.20

420.00000 11.810 4,960.20

601-03040  
 

0690 *REINFORCING STEEL (EPOXY COATED) 290,170.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00020  
 

0695 OUTLET STRUCTURE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

604-20003  
 

0700 SETTLING BASIN 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-20010  
 

0705 VANE GRATE INLET SPECIAL 2.000 0.000

EACH 0.000 0.00

6,700.00000 0.000 0.00

604-25000  
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PCN: 17245-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES4 052A-031                  ESTIMATE NO: 0003 01:34:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-DS 

0710 *BRIDGE RAIL TYPE 10M 543.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-11030  
 

0715 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

20,509.000 0.000

SF  0.000 0.00

28.00000 0.000 0.00

618-06036  
 

0715 MATERIAL ALLOWANCE PRESTRESSED CONCRETE SLAB (DEPTH 
>13")

6,635.732

SF  0.000 0.00

24.18000 6,635.732 160,452.00

CAT 0300 $75,674.55 294,835.55CURRENT AMT 1,767,767.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0720 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

34,100.00000 1.000 34,100.00

620-00002  
 

0725 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,500.00000 1.000 15,500.00

620-00012  
 

0730 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

810.00000 2.000 1,620.00

620-00020  
 

CAT 0400 $0.00 51,220.00CURRENT AMT 51,220.00 $$

PROJECT TOTAL 175,076.69 $ 711,566.19CURRENT AMT 4,132,205.03 $$


